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January 7, 2015 JAN 0 9 2015
IDAHO OPERATIONS OFFICE
Mary Kauffman
OSC/RPM
Caribou-Targhee National Forest
1405 Hollipark Dr.

Idaho Falls, Idaho 83401

RE: PROJECT DELIVERABLES STATUS REPORT
SMOKY CANYON MINE RI/FS
January 7, 2015

Dear Mary,

This Project Deliverables Status Report (PDSR) documents the status of all in-process deliverables for the
Remedial Investigation/Feasibility Study (RI/FS) for the Smoky Canyon phosphate mine pursuant to the
2009 Administrative Settlement Agreement and Order on Consent/Consent Order for RI/FS (“Settlement

Agreement/CO”).
Please contact me if there are questions regarding this PDSR.

Sincerely,

Monty Johnson
Environmental eering Manager
J. R. Simplot Company

cc: Mary Kauffman — USDA Forest Service, 410 East Hooper, Soda Springs, ID 83276
Wayne Crowther — IDEQ, 444 Hospital Way, Suite 300, Pocatello, TD 83201
Brady Johnson — IDEQ, 1410 North Hilton, Boise, ID 83706
Colleen O’Hara-Epperly — BLM, 4350 South Cliffs Dr., Pocatello, ID 83204
Matt Wilkening — USEPA, 950 W. Bannock St., Suite 900, Boise, ID 83702
Sandi Fisher — USFWS, 4425 Burley Dr., Suite A, Chubbuck, ID 83202
Kelly Wright — Shoshone-Bannock Tribes, P.O. Box 306, Fort Hall, ID 83203
Susan Hanson — (b) (6)
Gary Billman — IDL,, 3563 East Ririe Highway, Idaho Falls, ID 83401
Rick McCormick — CH2M Hill, 322 East Front St., Suite 200, Boise, ID 83702 (2 copies)
Alan Prouty —J.R. Simplot Company, P.O. Box 27, One Capital Center, 999 Main St., Suite 1300, Boise, ID 83707
Burl Ackerman —J.R. Simplot Company, P.O. Box 27, One Capital Center, 999 Main St., Suite 1300, Boise, ID 83707
Dennis Facer — J.R. Simplot Company, P.O. Box 912, 1130 West Highway 30, Pocatello, ID 83204
Chad Gentry — J.R. Simplot Company, P.O. Box 1270, Afton, WY 83110
Fred Charles — Formation Environmental, 2500 55® St., Boulder, CO 80301
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SMOKY CANYON MINE RI/FS
Project Deliverables Status Report
January 7 2015

IN-PROCESS DELIVERABLES

RI/FS
e Pilot Studies

o In follow-up to Agency comments (dated September 4, 2014) on a draft technical
memorandum (dated May 27, 2014), Simplot is preparing additional information
as requested by the Agencies to better understand the rationale for a proposed
cover study to test the performance of potential cover materials. Also, Simplot is
following the recommendation of the Agencies to break the proposed study into
phases.

Risk Assessment
e Site-Specific Human Health Risk Assessment (SSHHRA) Report, Site-Specific
Ecological Risk Assessment (SSERA) Report, and Site-Specific Livestock Risk
Assessment (SSLRA) Report
o Simplot delivered the Draft SSERA Report and Draft SSHHRA Report (both
dated December 15, 2014) to the Agencies on December 16, 2014. These two
documents are currently undergoing Agency review.
o Simplot is conducting a SSLRA and preparing the Draft SSLRA Report for
submittal to the Agencies by February 13, 2015.





